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Bay County 911 Central 6/28/00 11/13/01 HCAS FCC waiver to Oct 2002 Hand set solution Phase I Deployed
Branch County 911 6/8/00 8/23/01 CAS FCC waiver to Oct 2002 Hand set solution Phase I Deployed
Cass County 911 6/12/00 8/23/01 CAS FCC waiver to Oct 2002 Hand set solution Phase I Deployed
Clinton County 911 5/30/00 7/31/01 CAS FCC waiver to Oct 2002 Hand set solution Phase I Deployed
Grand Traverse Co. 911 6/30/00 3/6/02 CAS FCC waiver to Oct 2002 Hand set solution Phase I Deployed
Gratiot County 911 7/24/00 7/27/01 CAS FCC waiver to Oct 2002 Hand set solution Phase I Deployed
Huron County 911 7/6/00 12/21/01 HCAS FCC waiver to Oct 2002 Hand set solution Phase I Deployed
Isabelle County 911 5/27/00 8/9/01 CAS FCC waiver to Oct 2002 Hand set solution Phase I Deployed
Leelanau 12/4/00 3/6/02 CAS FCC waiver to Oct 2002 Hand set solution Phase I Deployed
Midland County 911 7/13/00 3/28/02 HCAS FCC waiver to Oct 2002 Hand set solution Phase I Deployed
Montcalm CCD 7/18/00 6/12/01 CAS FCC waiver to Oct 2002 Hand set solution Phase I Deployed
Saginaw County 911 7/13/00 3/28/02 HCAS FCC waiver to Oct 2002 Hand set solution Phase I Deployed
Shiawassee County 911 6/21/00 8/9/01 CAS FCC waiver to Oct 2002 Hand set solution Phase I Deployed
St Joesph County 911 7/13/00 8/23/01 CAS FCC waiver to Oct 2002 Hand set solution Phase I Deployed
Tuscola County 911 6/26/00 12/5/01 HCAS FCC waiver to Oct 2002 Hand set solution Phase I Deployed
Van Buren County 911 4/12/01 8/23/01 CAS FCC waiver to Oct 2002 Hand set solution Phase I Deployed

Allegan Co. CD 6/6/00 May-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Jan
Antrim 10/4/00 May-02 CAS FCC waiver to Oct 2002 Hand set solution E911 testing in Mar
Arenac 12/1/00 May-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Feb
Barry Co. CD 7/5/00 May-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Mar
Benzie County Sheriff 6/27/00 Apr-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Berrien 9/11/00 May-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Feb
Calhoun County Sheriff 1/23/01 Apr-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
CCE CDA 8/2/00 Apr-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
City of Flint 12/6/00 Apr-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Crawford 2/23/01 Apr-02 CAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Meridian Township PD 4/13/01 Apr-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
MSU PD 4/13/01 May-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
East Lansing PD 4/13/01 May-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Eaton Co. CD 7/10/00 May-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Feb
Genesee Co. CC 7/11/00 May-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Gladwin County E911 10/25/00 Apr-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Feb
Grand Rapids PD 4/24/01 May-02 HCAS FCC waiver to Oct 2002 Hand set solution
Greenville 12/11/00 May-02 CAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Hillsdale Co. CD 7/12/00 May-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Huron County 911 7/6/00 May-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Feb
Ingham County 911 4/26/01 Jun-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Ionia CCD 7/6/00 Jun-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Feb 
Kalamazoo County Sheriff 3/29/01 May-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Mar
Kalkaska County Sheriff 4/12/01 Jun-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Kent County 3/23/01 May-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Jan
Lapeer County 911 7/12/00 May-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Jan
Lenawee 11/14/00 May-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Livingston 11/17/00 Jun-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Macomb County Sheriff 4/18/01 Jun-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Manistee County 911 7/24/00 Jun-02 CAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Meceola CCD 6/26/00 Jun-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Monroe CCD 7/11/00 Jun-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Muskegon 5/20/00 Jun-02 CAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
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Newaygo County 911 4/4/01 Jul-02 CAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Oakland 7/20/00 Jul-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Ogemaw County Sheriff 3/29/01 Jul-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Ottawa CCD 8/1/00 Apr-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Roscommon CCD 7/18/00 Apr-02 CAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Sanilac 2/12/01 May-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Jan
St. Claire County Sheriff 3/6/01 May-02 HCAS FCC waiver to Oct 2002 Hand set solution E911 testing in Feb
Washtenaw CDA 7/14/00 Jun-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Conf of Eastern Wayne 4/10/01 Jun-02 HCAS FCC waiver to Oct 2002 Hand set solution Data Collection
Conf of Western Wayne 9/11/00 May-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Detroit (City of) 3/16/01 May-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
Wexford County Sheriff 7/13/00 May-02 HCAS FCC waiver to Oct 2002 Hand set solution Routing/Waiting trunk order
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Antrim Nov-02 May-02 NCAS N/A N/A Network-Based Awaiting MSAG from PSAP
Baraga Jan-02 Jul-02 NCAS N/A N/A Network-Based To be routed to Negaunee County
Benzie Sep-00 Feb-02 NCAS N/A N/A Network-Based Awaiting MSAG from PSAP
Charlevoiz Sep-00 Feb-02 NCAS N/A N/A Network-Based Awaiting MSAG from PSAP
Dickinson Apr-01 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 2/21/02
Emmet Sep-00 Feb-02 NCAS N/A N/A Network-Based Awaiting MSAG from PSAP
Gogebic* N/A N/A NCAS N/A N/A Network-Based Have not received request.
Grand Traverse Sep-00 Feb-02 NCAS N/A N/A Network-Based Live E911 on 3/18/02
Houghton Apr-01 Feb-02 NCAS N/A N/A Network-Based Testing w/PSAP week of April 1
Huron Sep-00 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 2/15/02
Iron Apr-01 Feb-02 NCAS N/A N/A Network-Based Awaiting MSAG from PSAP
Kalkaska Apr-01 Feb-02 NCAS N/A N/A Network-Based Awaiting MSAG from PSAP
Keweenaw Apr-01 Feb-02 NCAS N/A N/A Network-Based To be routed to Negaunee County
Lake Sep-00 Feb-02 NCAS N/A N/A Network-Based Awaiting MSAG from PSAP
Leelanau Mar-01 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 3/18/02
Manistee Sep-00 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 3/19/02
Marquette Apr-01 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 2/21/02
Mason Jan-02 Jul-02 NCAS N/A N/A Network-Based Trunks on order w/Verizon
Menominee Apr-01 Feb-02 NCAS N/A N/A Network-Based Awaiting MSAG from PSAP
Missaukee Mar-01 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 3/19/02
Ontonagon Apr-01 Feb-02 NCAS N/A N/A Network-Based To be routed to Negaunee County
Osceola Sep-00 Feb-02 NCAS N/A N/A Network-Based Awaiting MSAG from PSAP
Sanilac Mar-01 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 2/22/02
Tuscola Sep-00 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 2/21/02
Wexford Sep-00 Feb-02 NCAS N/A N/A Network-Based Live E9-1-1 on 3/19/02

For period: Apr-02
Prepared by: Sean O'Hara/Special Projects Coordinator
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Alcona County 5/23/00 Jan-00 CAS Phase I Deployed
Alger County 4/9/01 Feb-01 NCAS MSAG Entry
Alpena County 8/1/00 Jun-00 CAS Phase I Deployed
CCE; Cheboygan County 9/1/00 Feb-01 NCAS Data Collection
Chippewa County 4/11/01 Feb-01 NCAS Data Collection
Crawford County 2/23/01 Jan-00 CAS Phase I Deployed
Delta County 9/1/00 Feb-01 NCAS Data Collection
Luce Co (Negaunee R.D.) 2/23/01 Feb-01 NCAS Data Collection
Mackinac Co (Neg. R.D.) 1/26/01 Feb-01 NCAS Waiting Trunk Order
Schoolcraft Co (Neg R.D.) 6/7/01 Feb-01 NCAS Data Collection
Montmorency County 3/14/01 Jan-00 CAS Phase I Deployed
Oscoda County 4/10/01 Jan-00 CAS Phase I Deployed 
Otsego County 12/14/99 Jan-00 CAS Phase I Deployed
Presque Isle County 3/14/01 Jan-00 CAS Phase I Deployed

For period: Oct-01
Prepared by: Sean Burke
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Genesee Co. ETSB 9/1/00 3/1/01 NCAS - Intrado 3/8/02 TDOA/EOTD Live Phase 1
City of Flint 12/6/00 7/19/01 NCAS - Intrado TDOA/EOTD Live Phase 1
Lapeer 9/1/00 4/26/01 NCAS - Intrado TDOA/EOTD Live Phase 1
Livingston 11/17/00 2/8/02 NCAS - Intrado TDOA/EOTD Live Phase 1
Macomb 9/1/00 10/17/01 NCAS - Intrado TDOA/EOTD Live Phase 1
Monroe NCAS - Intrado TDOA/EOTD Waiting for request/NDA/SOA
Oakland 7/19/00 NCAS - Intrado TDOA/EOTD PSAP has put deployment on hold.
Shiawassee 6/21/00 7/12/01 NCAS - Intrado TDOA/EOTD Live Phase 1
St. Clair 3/6/01 1/4/02 NCAS - Intrado TDOA/EOTD Live Phase 1
Washtenaw 9/1/00 2/9/01 NCAS - Intrado TDOA/EOTD Live Phase 1
Wayne -- CWW 9/11/00 NCAS - Intrado TDOA/EOTD 2 PSAPs live, waiting on call routing/testing for remainder.
Wayne -- City of Detroit 11/2/00 11/30/01 NCAS - Intrado TDOA/EOTD Live Phase 1
Wayne -- CEW 4/10/01 NCAS - Intrado TDOA/EOTD Waiting on call routing approval, meeting scheduled 4/14/02.
Wayne -- Downriver 4/10/01 NCAS - Intrado TDOA/EOTD Waiting on PSAPs to complete boundary verification and call routing.

*TDOA for TDMA technology, EOTD for GSM technology.

Michigan Wireless E-911 Service
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Huron Co. 9-1-1 7/6/00  NCAS  In Progress
Tuscola County 9-1-1 6/26/00 NCAS In Progress
Sanilac County No Request NCAS In Progress

For period: Nov-01
Prepared by: Jerry Branock -- Regional Mgr. Emergency Services

Michigan Wireless E-911 Service
Quarterly Status Report

CMRS Provider Name: Thumb Cellular
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Albion DPS 11/28/01 Nov-02 NCAS  
Did not have sites when they applied.  We now have one site in Albion.  I 
am process cell data.

Allegan County Central 1/15/01 Aug-02 NCAS

Translations issue with our SS7 signaling has been determined.  Trunks 
will be reordered as CAMA.  Testing will be rescheduled once trunks are 
in.

Bay County Central 9/8/00 Aug-02 NCAS

Translations issue with our SS7 signaling has been determined.  Trunks 
will be reordered as CAMA.  Testing will be rescheduled once trucks are 
in.

Branch Co. 911 Central 3/29/01

Call routing sent 10/17/01.  PSAP has been contacted many times and 
has not returned it.  Rescind letter sent 2/12/02.  PSAP did not respond 
to letter.

Calhoun County Central & City 
of Battle Creek 4/1/01 Sep-02 NCAS Call routing returned.  Ordering panis from LEC

Clinton Co 911 Central 10/1/00 May-02 CAS
System testing started 4/18/02.  Drive testing to be complete by         
May 1, 2002.

Conf. of Eastern Wayne 4/19/01 PSAP will not start review of call routing until Downriver is launched.

Conf. of Western Wayne 9/19/00 NCAS
Currently in Call Routing.  Net Recs projected to be done in May.  Will 
deploy after Cingular.

Detroit P.D. 3/26/01

PSAP has been nonresponsive to Call Routing.  Sent rescind letter 
2/12/02.  PSAP called 3/18/02 asking not to be rescinded, but has not 
returned call routing.

Downriver Mutual Aid 911 4/16/01 Still in call routing.

East Lansing P.D. 4/19/01 Aug-02 NCAS

Translations issue with our SS7 signaling has been determined.  Trunks 
will be reordered as CAMA.  Testing will be rescheduled once trunks are 
in.

Eaton County Central 9/8/00 Sep-02 Net recs currently under development.

Flint Emergency 911 Ctr. 3/23/01 Aug-02 NCAS

Translations issue with our SS7 signaling has been determined.  Trunks 
will be reordered as CAMA.  Testing will be rescheduled once trunks are 
in.

Genesee Co. Comm Ctr. 9/1/00 Aug-02 NCAS

Translations issue with our SS7 signaling has been determined.  Trunks 
will be reordered as CAMA.  Testing will be rescheduled once trunks are 
in.

Grand Rapids P.D. 5/14/01 Problems in call routing.  Working with PSAP for resolution.

Ingham County (inc. Lansing) 5/1/01 Aug-02 NCAS

Translations issues with our SS7 signaling has been determined.  Trunks 
will be reordered as CAMA.  Testings will be rescheduled once trunks 
are in.

Ionia County Central 1/1/00 Aug-02 NCAS

Translations issue with our SS7 signaling has been determined.  Trunks 
will be reordered as CAMA.  Testing will be rescheduled once trunks are 
in.

Iosco County Central 2/27/02
Possible coverage.  Spoke with Jim Twarog on 3/1/02, he told me that 
we had a site under construction.  Have not been confirmed.

Jackson County Sheriff 4/3/01 Aug-02 NCAS

Translations issue with our SS7 signaling has been determined.  Trunks 
will be reordered as CAMA.  Testings will be rescheduled once trunks 
are in.

Kalamazoo County Sherif 3/26/01 PSAP equipment will not be upgraded until beginning of 2003.
Kalkaska County Sheriff 4/9/01 Determining coverage.

For period: Apr-02
Prepared by: Becky Garten

Michigan Wireless E-911 Service
Quarterly Status Report

CMRS Provider Name: Sprint PCS



Kent County including the City 
of Grand Rapids &          MSP 
Rockford Post 6/8/01

Call routing shows calls going to Michigan State Police, Rockford Post.  
Rockford Post is not Phase 1 capable.  Working with PSAP.

Lapeer County E911 9/1/00 Aug-02 NCAS

Translations issue with our SS7 signaling has been determined.  Trunks 
will be reordered as CAMA.  Testing will be rescheduled once trunks are 
in.

Lenawee County Sheriff 1/15/01 Aug-02 NCAS

Translations issue with our SS7 signaling has been determined.  Trunks 
will be reordered as CAMA.  Testing will be rescheduled once trunks are 
in.

Macomb County Central 9/1/00 Aug-02 NCAS

Translations issue with our SS7 signaling has been determined.  Trunks 
will be reordered as CAMA.  Testing will be rescheduled once trunks are 
in.

City of Marshall 11/14/01
Did not have coverage when they applied.  As of 3/27/02 we have 
coverage.  Preparing maps for call routing.

Midland County Central 9/1/00 Aug-02 NCAS

Translations issue with our SS7 signaling has been determined.  Trunks 
will be reordered as CAMA.  Testing will be rescheduled once trunks are 
in.

Monroe County Central 9/1/00 Call routing has not been returned by PSAP.

Muskegon County Central 2/13/01 Aug-02 NCAS

Translations issue with our SS7 signaling has been determined.  Trunks 
will be reordered as CAMA.  Testing will be rescheduled once trunks are 
in.

Oakland County 8/16/00 Request on hold per request from PSAP.

Ottawa County Central 9/1/00 Aug-02 NCAS

Translations issue with our SS7 signaling has been determined.  Trunks 
will be reordered as CAMA.  Testing will be rescheduled once trunks are 
in.

Saginaw County 911 9/1/00 Aug-02 NCAS

Translations issue with our SS7 signaling has been determined.  Trunks 
will be reordered as CAMA.  Testing will be rescheduled once trunks are 
in.

Shiawassee County Central 7/6/00 May-02 CAS
System testing started 4/16/02.  Found that panis had not been loaded at 
LEC.  Will reschedule testings befoe end of April.

St. Clair County 3/16/01 Aug-02 NCAS

Translations issue with our SS7 signaling has been determined.  Trunks 
will be reordered as CAMA.  Testings will be rescheduled once trunks 
are in.

Van Buren County Sheriff 4/30/01 Aug-02 NCAS

Translations issue with our SS7 signaling has been determined.  Trunks 
will be reordered as CAMA.  Testing will be rescheduled once trunks are 
in.

Washtenaw County Central 9/1/00 Aug-02 NCAS

Translations issue with our SS7 signaling has been determined.  Trunks 
will be reordered as CAMA.  Testing will be rescheduled once trunks are 
in.


